COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2019

ESTI MATE SUMVARY 12:06: 22
CONTI D: C20999 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 20999- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.5 DAYS TI ME ALLOW 150 WORK DAYS
125 AT VINE DRI VE BRI DGE REPLA PERCENT TI ME: 82. 33 ORI G TI ME ALLOW 150 WORK DAYS

PROJECT NO FBR0253- 247
125 AT VINE DRI VE BRI DGE REPLACENENT

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 11/30/ 2019 DATE TI ME STARTED 05/20/2019
14290 HI LLTOP RD. DATE LET 03/ 07/ 2019 DATE WORK BEGAN 05/ 20/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 05/ 20/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMI: $ 5,392, 807. 93 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 4,931, 805.85 NON- PARTI Cl PATI NG 5,026, 312. 93 647, 957. 42
PERCENT COVPLETE: 93. 20% TOTAL EARNI NGS 5,026, 312. 93 647, 957. 42
FUNDS AVAI LABLE: $ 366, 495. 00 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 5,026, 312. 93 647, 957. 42
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -73,977.09 0. 00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 4,952, 335. 84 647, 957. 42

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 4,952, 335. 84 647, 957. 42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 6 74;,79;3;.745 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20999-BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO 0007 12: 06: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0010 202-00035 Renoval of Pipe 269. 000 235. 000
LF 0. 000 0. 00
14. 00000 235. 000 3, 290. 00
0015 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0.00
400. 00000 1. 000 400. 00
0020 202-00203 Renoval of Curb and Gutter 260. 000 260. 000
LF 0. 000 0. 00
5. 50000 260. 000 1, 430. 00
0025 202-00220 Renoval of Asphalt Mat 10, 320. 000 10, 320. 000
SY 0. 000 0.00
3. 10000 10, 320. 000 31,992. 00
0030 202-00810 *Rermoval of Ground Sign 13. 000 13. 000
EACH 0. 000 0. 00
55. 00000 13. 000 715. 00
0035 202-01000 *Renoval of Fence 513. 000 513. 000
LF 0. 000 0.00
2. 00000 513. 000 1, 026. 00
0040 202-01130 *Rermoval of Guardrail Type 3 2,675. 000 1, 875. 000
LF 800. 000 8, 000. 00
10. 00000 2,675. 000 26, 750. 00
0045 203-00060 Enbankment Material (Conplete In Place) 26, 496. 000 26, 496. 000
cY 0. 000 0. 00
17. 00000 26, 496. 000 450, 432. 00
0050 203-00066  *Enmbankment Material (Conplete In Place) (R40) 8, 674. 000 8,674. 000
cY 0. 000 0. 00
23. 00000 8,674. 000 199, 502. 00
0055 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01510 Backhoe 13. 000 13. 000
HOUR 0. 000 0. 00
75. 00000 13. 000 975. 00
0070 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 203-01597 *Pot hol i ng 12. 000 12. 000
HOUR 0. 000 0. 00
245. 00000 12. 000 2,940. 00
0085 203-02330 Labor er 24. 000 24.000
HOUR 0. 000 0. 00
35. 00000 24.000 840. 00
0090 207-00205 Topsoi | 1, 980. 000 998. 000
cY 982. 000 6, 874. 00
7.00000 1, 980. 000 13, 860. 00
0095 208-00002 *Erosion Log Type 1 (12 Inch) 4, 820. 000 4,820. 000
LF 0. 000 0. 00
4.50000 4,820. 000 21, 690. 00
0100 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0105 208- 00035 *Aggr egat e Bag 56. 000 56. 000
LF 0. 000 0. 00
6. 55000 56. 000 366. 80
0110 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

850. 00000 2.000 1, 700. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00051

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

210- 00815

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

ROADWAY

*Storm Drain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

*Reset

Ground Sign

*Reset Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
7. 00000
0. 000
EACH
265. 00000
2.000
EACH
4, 000. 00000
0. 000
HOUR
35. 00000
0. 000
HOUR
90. 00000
35. 000
HOUR
95. 00000
0. 000
HOUR
35. 00000
121. 000
DAY
85. 00000
2.000
EACH
3, 300. 00000
7.000
EACH
1, 500. 00000
2.000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

. 000
13. 000
. 000

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
2.000
2.000
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ESTI MATE RUN 12/ 20/ 2019

1,105

6, 600

3, 000

300

.00

.00

.00

.00

.00

.00

.00

00

00

00

12: 06: 22

AMOUNT

8, 000

3,325

10, 285

6, 600

3, 000

300

.00

.00

00

.00

.00

00

.00

00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

0170 212-00006

0175 212-00032

0180 213-00003

0185 213-00061

0190 216-00201

0195 216-00302

0200 217-00020

0205 304-06007

0210 304-06008

0211 304-09000

0214 900- 00006

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Turf Reinforcement Mat (C ass 2)

Her bi ci de Treat nment

*Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Class 6) (Special)

ABC (Spec) CMO#06

Added Item (Dol lar)/ Overweight Truck

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 200
ACRE
650. 00000
5. 200
ACRE
3, 800. 00000
1. 500
ACRE
650. 00000
300. 000
LB
3. 00000
13, 375. 000
sy
2. 30000
0. 000
%
5. 40000
0. 000
HOUR
95. 00000
2, 272. 000
cy
45. 00000
0. 000
cy
55. 00000
1, 158. 000
cy
37. 00000
-20. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5, 815. 000
5, 815. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,272.000
0. 000
2,272.000

0. 000
0. 000
0. 000

1, 158. 000
0. 000
1,158. 000

0. 000
-20. 000
-20. 000
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ESTI MATE RUN 12/ 20/ 2019

1, 950.

11, 400.

13, 374.

- 20.

00

00

.00

00

50

.00

.00

.00

.00

.00

12: 06: 22

AMOUNT

1, 950.

11, 400.

13, 374.

102, 240.

42, 846.

-20.

00

00

.00

.00

50

.00

.00

00

.00

00

00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 5, 805. 970 2,245. 420
TON 3, 560. 550 320, 449. 50
90. 00000 5, 805. 970 522,537. 30
0216 420-00132 Geotextile (Separator) (CL 1) CMO #06 4,442.000 4,442. 000
5% 0. 000 0. 00
1. 85000 4,442.000 8,217.70
0220 506-00209 Riprap (9 Inch) 24.000 24.000
cY 0. 000 0. 00
150. 00000 24.000 3, 600. 00
0225 603-01180 18 Inch Reinforced Concrete Pipe 865. 000 865. 000
LF 0. 000 0. 00
57. 00000 865. 000 49, 305. 00
0230 603-05018 18 Inch Reinforced Concrete End Section 5.000 5. 000
EACH 0. 000 0. 00
1, 050. 00000 5. 000 5, 250. 00
0235 603-10240 24 Inch Corrugated Steel Pipe 21. 000 21. 000
LF 0. 000 0. 00
82. 00000 21. 000 1,722.00
0240 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0245 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
4, 600. 00000 6. 000 27, 600. 00
0250 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
7, 250. 00000 3. 000 21, 750. 00
0255 604-19115 Inlet Type R L 5 (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
0260 604-31010  Manhol e Box Base (10 Foot) 1.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0265 604-50003

0270

606- 00301

0274

606- 01340

0275

606- 01370

0280

606- 01385

0285

606- 01390

0287

606- 01460

0290

606- 02003

0291

606- 02005

0295

607- 01000

0300 609-21020

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

Inlet Grating and Frame Type C

*Quardrail

Type 3 (6-3 Post Spacing)

End Anchor Ty 3D

*Transition Type 3G

*Transi tion Type 3J

*End Anchorage Type 3K

Medi an Ter mi nal

*End Anchorage (Nonfl ared)

End Anchor (Fl ared)

*Fence Barbed Wre with Metal

Post s

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
850. 00000
4,901. 000
LF
50. 00000
2.000
EACH
1, 328. 25000
4. 000
EACH
3, 700. 00000
1. 000
EACH
1, 300. 00000
1. 000
EACH
2, 100. 00000
2.000
EACH
9, 248. 09000
9. 000
EACH
3, 400. 00000
2.000
EACH
2, 950. 33000
513. 000
LF
5. 00000
4,194. 000
LF

30. 00000

QrY TH'S PERI OD
QTY TO DATE

1,425
1, 244.
2, 669.

4,047
. 000
4,194

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 7

ESTI MATE RUN 12/ 20/ 2019

62, 200

2, 656

17, 000

5,900

4,410

.00

00

50

.00

.00

.00

.00

00

66

.00

00

12: 06: 22

AMOUNT

133, 450

2,656

1, 300

2,100

23, 800

5,900

125, 820

.00

00

50

.00

00

00

.00

00

66

.00

00



CONTI D

ROADWAY

CAT NO0200

0305 612-00041

0310

612- 00042

0315

612-00043

0320

613-40010

0321

614- 03003

0322

614- 03004

0325

614-00011

0330

614- 00012

0335

614-01503

0340

614- 01583

0345 625- 00000

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON

*Del i neator (Flexible) (Type I)

*Del i neat or

(Flexible) (Type

D)

*Del ineator (Flexible) (Type IIl)

*Li ght

St andard Foundati on

Conc Footing (Ty 3) MCR Cctober 2019

Conc Footing (Ty 4) MCR COctober 2019

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

* St eel

Sign Support (2-1nch Round)(Post and Socket)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
125. 00000
5. 000
EACH
175. 00000
4. 000
EACH
225. 00000
2.000
EACH
1, 750. 00000
2.000
EACH
2, 816. 82000
2.000
EACH
2, 274. 18000
43.000
SF
28. 00000
82. 000
SF
38. 00000
6. 000
EACH
275. 00000
11. 000
EACH
710. 00000
1. 000
LS

40, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
2.000
2.000

0. 000
2.000
2.000

12. 500
30. 500
43. 000

0. 000
57.500
57. 500

0. 000
6. 000
6. 000

0. 000
5. 000
5. 000

0.930
0.070
1. 000

Page 8

ESTI MATE RUN 12/ 20/ 2019

1, 750

5,633

4,548

854.

2,185

1,650

3,550

2,835

.00

.00

.00

00

64

36

00

00

00

00

12: 06: 22

AMOUNT

3,500

5,633

4,548

1, 204

2,185

1, 650

3,550

40, 500

.00

.00

.00

00

64

36

00

00

00

00

00



CONTI D

CAT NO0200

0350 626- 00000

0355

626- 01103

0360

627-00008

0365

627- 30405

0370

627-30410

0375

629- 01031

0380

630- 00000

0385

630- 00007

0390

630- 00012

0395

630- 80001

0400 630-80336

C20999
20999-BID
FBR0253- 247
| TEM
DESCRI PTI ON
ROADWAY

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Mnunent

(Type 3A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M B) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1. 000

215, 000. 00000

1. 000
LS
13, 000. 00000
32. 000
GAL
90. 00000
178. 000
SF
17. 50000
178. 000
SF
12. 50000
1. 000
EACH
750. 00000
1, 462. 000
HOUR
21. 00000
112. 000
DAY
460. 00000
100. 000
DAY
510. 00000
0. 000
EACH
110. 00000
18. 000
EACH

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 780
0. 110
0. 890

20. 000
12. 000
32. 000

0. 000
178. 000
178. 000

110. 000
68. 000
178. 000

0. 000
1. 000
1.000

1,244.500
217.500
1,462. 000

93. 000
19. 000
112. 000

71.000
16. 000
87. 000

0. 000
0. 000
0. 000

16. 200
0. 000
16. 200

Page 9

ESTI MATE RUN 12/ 20/ 2019

1, 430

1,080

3,115

850.

750.

4,567

8,740

8,160

.00

00

00

00

00

50

00

00

.00

.00

12: 06: 22

AMOUNT

215, 000

11,570

2,880

3,115

2,225

750.

30, 702

51, 520

44,370

1,782

00

00

00

00

00

00

00

00

00

.00

00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 630-80341 *Construction Traffic Sign (Panel Size A) 230. 000 207. 000
EACH 0. 000 0.00
11. 00000 207. 000 2,277.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 59. 000 53. 100
EACH 0. 000 0. 00
1, 200. 00000 53. 100 63, 720. 00
0415 630-80344  *Construction Traffic Sign (Special) 55. 000 45. 000
SF 0. 000 0.00
60. 00000 45. 000 2,700.00
0420 630-80355 *Portabl e Message Sign Panel 7.000 6. 300
EACH 0. 000 0. 00
550. 00000 6. 300 3, 465. 00
0425 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0.00
10. 00000 0. 000 0. 00
0427 630-80358 Fl ash Arrow Panel (C Ty) 5.000 4.500
EACH 0. 000 0. 00
1, 500. 00000 4.500 6, 750. 00
0430 630-80360  *Drum Channel i zi ng Device 300. 000 270. 000
EACH 0. 000 0.00
125. 00000 270. 000 33, 750. 00
0435 630-80370 Concrete Barrier (Tenporary) 1, 764. 000 1, 587. 600
LF 0. 000 0. 00
31. 00000 1,587.600 49, 215. 60
0440 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0445 630-85020 *Mobi | e Attenuator 2.000 1.800
EACH 0. 000 0. 00
5, 500. 00000 1.800 9, 900. 00
0450 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0461 900- 00006 Added Item (Dol lar)/ Asphalt Price Reduction 0. 000 0. 000
DOL -244.420 -244.42
1. 00000 -244. 420 -244. 42
0465 700- 70025 F/ A Quality Incentive Paynent 3,011. 780 0. 000
F A 3,011. 780 3,011.78
1. 00000 3,011. 780 3,011.78
0470 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,769,568.42 % 519, 666.02 $ 2, 541, 948. 42
CAT NO0300 Bridge B-16-HC

0480 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
200, 000. 00000 1. 000 200, 000. 00
0485 206-00000  Structure Excavation 837. 000 837. 000
(&% 0. 000 0. 00
8. 00000 837. 000 6, 696. 00
0490 206-00100 Structure Backfill (Cdass 1) 932. 000 932. 000
cY 0. 000 0.00
46. 00000 932. 000 42,872. 00
0495 206- 00200 Structure Backfill (C ass 2) 17. 000 17. 000
(&% 0. 000 0. 00
20. 00000 17. 000 340. 00
0500 206- 00360 Mechani cal Rei nforcement of Soil 866. 000 866. 000
cY 0. 000 0.00

18. 00000 866. 000 15, 588. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0505 403-34871 *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 235. 890 0. 000
TON 235. 890 21, 230. 10
90. 00000 235. 890 21, 230.10
0510 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3,870. 00
0515 502-00500  *Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 502-11274 *Steel Piling (HP 12x74) 1, 030. 000 1, 030. 000
LF 0. 000 0. 00
95. 00000 1, 030. 000 97, 850. 00
0521 900-00012 Added Item (Foot)/ Piling Cut-Off L <or= 10 Feet 95. 000 95. 000
LF 0. 000 0. 00
76. 00000 95. 000 7,220.00
0525 503- 00060 *Drilled Shaft (60 Inch) 143. 000 143. 000
LF 0. 000 0. 00
1, 050. 00000 143. 000 150, 150. 00
0530 503-00310 *Crosshol e Sonic Logging Testing 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0535 515-00120  *Waterproofing (Menbrane) 1, 453. 000 0. 000
SY 1, 453. 000 23, 248. 00
16. 00000 1, 453. 000 23, 248.00
0540 515-00400 *Concrete Seal er 406. 000 0. 000
Sy 406. 000 4, 466. 00
11. 00000 406. 000 4, 466. 00
0545 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 130. 000
LF 0. 000 0. 00
200. 00000 130. 000 26, 000. 00
0545 MATERI AL ALLOWANCE Expansi on Devi ce 0. 000
LF 0. 000 0. 00

154. 00000 0. 000 0. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Bridge B-16-HC

0550 601- 04550 *Concrete Cass G 976. 700 952. 000
CcY 24.700 15, 684. 50
635. 00000 976. 700 620, 204. 50
0555 601- 40400 *Structural Concrete Stain 1, 092. 000 0. 000
SY 1, 092. 000 16, 052. 40
14. 70000 1, 092. 000 16, 052. 40
0560 602-00020 *Reinforcing Steel (Epoxy Coated) 182, 380. 000 182, 380. 000
LB 0. 000 0. 00
1. 05000 182, 380. 000 191, 499. 00
0565 604- 25000 Vane Grate Inlet Special 4. 000 4. 000
EACH 0. 000 0. 00
4, 650. 00000 4. 000 18, 600. 00
0566 603-50015 15 In Plastic Pipe 227.000 227.000
LF 0. 000 0.00
142. 08000 227.000 32,252. 16
0570 606-10700 *Bridge Rail Type 7 505. 000 425. 000
LF 80. 000 10, 400. 00
130. 00000 505. 000 65, 650. 00
0575 607-53005 *Fence Chain Link (Special) 505. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0580 613-00200 *2 Inch Electrical Conduit 772.000 497. 000
LF 275. 000 5, 500. 00
20. 00000 772.000 15, 440. 00
0585 618-00142  *Prestressed Concrete | (BT42) 2,307. 000 2, 307. 000
LF 0. 000 0.00
228. 00000 2,307. 000 525, 996. 00

CAT 0300 CURRENT AMI $ 2,227,399.16 $ 96,581.00% 2,088, 524. 16
CAT NO0301 Wall B025A270362LRA

0590 206-00000  Structure Excavation 1, 793. 000 1, 793. 000
cY 0. 000 0. 00
8. 00000 1, 793. 000 14, 344.00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Wall B025A270362LRA

0595 206- 00100 Structure Backfill (Cass 1) 850. 000 850. 000
cY 0. 000 0.00
46. 00000 850. 000 39, 100. 00
0600 206-00360 Mechani cal Rei nforcenent of Soil 460. 000 460. 000
cY 0. 000 0. 00
18. 00000 460. 000 8, 280. 00
0604 420- 00000 Geonenbr ane 370. 000 370. 000
Sy 0. 000 0.00
15. 60000 370. 000 5,772.00
0605 420-00102  Geotextile (Erosion Control) (Class 1) 374. 000 0. 000
SY 374.000 935. 00
2.50000 374.000 935. 00
0610 504-04420 Precast Panel Facing 1,512. 000 1,512. 000
SF 0. 000 0.00
50. 00000 1, 512. 000 75, 600. 00
0615 506- 00206 Ri prap (6 Inch) 140. 000 0. 000
cY 140. 000 11, 200. 00
80. 00000 140. 000 11, 200. 00
0620 601-03050 Concrete Class D (Wall) 6. 000 6. 000
cY 0. 000 0. 00
700. 00000 6. 000 4,200. 00
0625 601-40400  *Structural Concrete Stain 238. 000 0. 000
SY 238. 000 3,498. 60
14. 70000 238. 000 3, 498. 60
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 425. 000 425. 000
LB 0. 000 0.00
1. 05000 425. 000 446. 25

CAT 0301 CURRENT AMI  $ 163,375.85 % 15,633.60% 163, 375.85
CAT NO0302 Wall B025A270362RRA

0635 206-00000  Structure Excavation 1, 760. 000 1, 760. 000
cY 0. 000 0. 00
8. 00000 1, 760. 000 14, 080. 00



CONTI D: C20999 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wall B025A270362RRA

0640 206-00100 Structure Backfill (Cass 1) 870. 000 870. 000
cY 0. 000 0.00
46. 00000 870. 000 40, 020. 00
0645 206-00360  Mechanical Reinforcement of Soil 470. 000 470. 000
cY 0. 000 0. 00
18. 00000 470. 000 8, 460. 00
0649 420-00000  Geonenbrane 370. 000 370. 000
Sy 0. 000 0.00
15. 60000 370. 000 5,772.00
0650 420-00102  Geotextile (Erosion Control) (Class 1) 388. 000 0. 000
5% 388. 000 970. 00
2.50000 388. 000 970. 00
0655 504- 04420 Precast Panel Facing 1, 548. 000 1, 548. 000
SF 0. 000 0.00
50. 00000 1, 548. 000 77, 400. 00
0660 506-00206 Riprap (6 Inch) 144. 000 0. 000
cY 144. 000 11, 520. 00
80. 00000 144. 000 11, 520. 00
0665 601-03050 Concrete Class D (Wall) 6. 000 6. 000
cY 0. 000 0.00
700. 00000 6. 000 4,200. 00
0670 601-40400 *Structural Concrete Stain 244. 000 0. 000
sy 244.000 3, 586. 80
14. 70000 244.000 3,586. 80
0675 602-00020 *Reinforcing Steel (Epoxy Coated) 434. 000 434. 000
LB 0. 000 0.00
1. 05000 434. 000 455.70

CAT 0302 CURRENT AMI  $ 166, 464.50 $ 16,076.80% 166, 464.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
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PCN: 20999- BI D ESTI MATE RUN 12/ 20/ 2019
PRQJECT: FBR0253- 247 ESTI MATE NO. 0007 12: 06: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0690 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMT $ 66, 000.00 $ 0.00% 66, 000. 00

PROJECT TOTAL CURRENT AMI $ 5,392,807.93 % 647,957.42 $ 5,026, 312. 93



